C	MI- CO /OSA- Approyed For Release 2002/06/13	25X1A 4RDP69B00279R000300040012-6
	3 - BFB/OSA 4 · RB	25X1A OSA-3388 Copy 1 of 4
25X1A	, , , , , , , , , , , , , , , , , , ,	Contract No Amendment No. 2
		File No.
25X1A		2 6 JUN 196 3
	Gentlemen:	25X1A
	1. Reference is made to entered into between the partiary 1963.	Contract No
	2. Amendment No. 2 is written to increase the total estimated cost to cover unanticipated additional tests and costs. Therefore, Paragraph (a) of PART III - ESTIMATED COST AND FIXED FEE, as amended by Amendment No. 1, is deleted and the following paragraph (a) substituted therefor:	
	"a. The total estimated fee, for performance of this c	ontract is 25X1A
25X1A	3. The above results in a net increase of or a new total consideration of All other terms and conditions, as amended, remain unchanged.	
	4. Please indicate your acceptance of this amendment No. 2 by the execution of all three copies hereto. The original and one copy are to be returned to the undersigned; the remaining copy may be retained for your files.	
·	Very truly yours,	
	25X 1A	•
	L	Contracting Officer
25X1A	ACKNOWLEDGED & ACCEPTED	
23A IA		_
	ву	25X1A
	TITLE asst. Secretary	
	DATE 3 July 1963	